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Grant Number:
B-08-UN-13-0004

Grantee Name:
Fulton County, GA

Grant Amount:
$10,333,410.00

Grant Status:
Active

Obligation Date:

Award Date:

03/09/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

N/ATotal Projected Budget from All Sources
This Report Period

$10,213,410.00

To DateOverall

Narratives
Areas of Greatest Need:

As indicated in the NSP Substantial Amendment, the areas of greatest need within Fulton County Government's jurisdiction are contained
primarily within Commission District 7.  The weighting system used to quantify the the magnitude of the foreclosure problem in the jurisdiction
identified District 7 as the location containing the highest measures of adverse foreclosure factors.  The second highest ranking area, District
5, contained less than half of the weighted adverse foreclosure factors as District 7.  Commission Districts 3 and 4 contained smaller
concentrations of adverse foreclosure risk factors and will be considered for NSP funding also.
 

Distribution and and Uses of Funds:

As indicated in the NSP Substantial Amendment and detailed in the activity descriptions, budget, and performance measures of the DRGR
Action Plan, focused monetary resources are needed to turn the tide from that of negative externalities caused by the crisis of foreclosed and
abandoned properties to positive stabilization of Fulton County neighborhoods and communities.  The Neighborhood Stabilization Program is
a much needed vehicle to achieve this goal.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$496,999.92

$4,958,820.23

$0.00

$1,431,058.57

$124,483.78

Program Funds Obligated

$496,999.92

$0.00

Program Funds Expended

Program Income Drawdown

Total CDBG Program Funds Budgeted

$1,078,919.07 $1,457,963.25

Match Contributed

Program Funds Drawdown

$3,880,709.84

$5,957,699.80

$10,213,410.00

Program Income Received

N/A

($1,445,364.19)

The County has produced over $2 million dollars in Program Income from the sale of twenty-five homes under
NSP1.  The County partners, APD Solutions and Atlanta Neighborhood Development Partnership (ANDP) have
purchased and rehabbed over seventy (70) properties in South Fulton County.
During the reporting period:

    •  APD Solutions purchased an additional four (4) properties and ANDP acquired an additional five (5) properties;
    •  APD Solutions completed the rehabilitation of twenty-one (21) properties;
    •  ANDP completed the rehabilitation of seven (7) properties;
    •  APD Solutions sold five (5) properties to homebuyers;
    •  ANDP sold two (2) properties to homebuyers.
The sales prices ranged from $100,000 to $125,000.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$347,253.13

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,550,011.50

Required

$1,033,341.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,583,352.50 $2,139,352.50

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSF1-V111, Fulton NSP Rehabilitation $0.00 $0.00 $0.00

2008-NSF1-V275, Fulton NSP Demolition $0.00 $0.00 $0.00
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2008-NSF1-V276, Fulton NSP Property Redevelopment $0.00 $0.00 $0.00

2008-NSF1-V277, Fulton NSP Land Banking $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

NSP - ADMIN, General Administration $0.00 $1,033,341.00 $347,253.13

NSP - HBA, Fulton NSP Homebuyer Assistance $0.00 $0.00 $0.00

NSP - PRD, Fulton NSP Purchase, Rehabilitation & Disposition $124,483.78 $9,300,069.00 $4,611,567.10

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,033,341.00

N/A Fulton County Government

Total Projected Budget from All Sources

Match Contributed

$1,033,341.00

N/A

$0.00

$0.00

$1,033,341.00

$575,914.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2008-NSF1-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

03/04/2009

N/A

$347,253.13

Program Funds Expended

Responsible Organization:

$370,363.32

Administration Under Way

Activity Description:

General Planning & Administration costs necessary to carry out and administer NSP activities.

Location Description:

Main Office:  Fulton County Housing & Community Development Division 137 Peachtree Street, S.W., Suite 300, Atlanta, GA
30303-3621.
 
Satellite Office:  Fulton County Housing & Community Development Division 277 East Broad Street, Fairburn, GA 30213.

Actual Admin expenditures for 1st Atr 2011 were $96,267.11, however the reported number includes $274,096.21 not
previously reported.

Activity Progress Narrative:

General AdministrationActivity Title:

Project Number:

NSP - ADMIN

Project Title:

General Administration

$575,914.66$370,363.32Fulton County Dept of Housing & Community Development

$0.00$0.00Fulton County Government

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$72,511.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 01 SF AQUIS LH 25 - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/09/2010

($77,868.51)

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low
Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 5863 Three Lakes Drive, Atlanta, GA 30349.

Activity Progress Narrative:

5863 Three Lakes DriveActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households -1 -1 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 01 SF REHAB LH25 - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($44,256.83)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50%
or below the Area Median Income.

Location Description:

Single family home located at 5863 Three Lakes Drive, Atlanta, GA 30349.

Activity Progress Narrative:

5863 Three Lakes DriveActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$57,503.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 02 SF AQUIS LH 25 - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/09/2010

($62,860.53)

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low
Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 3465 Carriage Chase, College Park, GA 30349.

Activity Progress Narrative:

3465 Carriage ChaseActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 02 SF REHAB LH25 - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($32,894.43)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50%
or below the Area Median Income.

Location Description:

Single family home located at 3465 Carriage Chase, College Park, GA 30349.

Activity Progress Narrative:

3465 Carriage ChaseActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$100,045.88

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 03 SF AQUIS LMMI - 04/08/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/09/2010

($105,403.02)

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and
120% of the Area Median Income.

Location Description:

Single family home located at 8811 Lakecrest Way, Union City, GA 30291.

Activity Progress Narrative:

8811 Lakecrest WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 03 SF REHAB LMMI - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($45,987.23)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible
LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 8811 Lakecrest Way, Union City, GA 30291.

Activity Progress Narrative:

8811 Lakecrest WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

17



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$76,072.05

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 04 SF AQUIS LMMI - 04/08/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/09/2010

($81,429.19)

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household
between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 305 Espana Street, College Park, GA 30349.

Activity Progress Narrative:

305 Espana StreetActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 04 SF REHAB LMMI - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($36,728.19)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household
between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 305 Espana Street, College Park, GA 30349.

Activity Progress Narrative:

305 Espana StreetActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$92,151.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 05 SF AQUIS LH 25 - 04/13/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/16/2010

($97,508.28)

To Date

04/16/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or
below 50% of the Area Median Income.

Location Description:

Single family home located at 6185 Redtop Loop, Fairburn, GA 30213.

Activity Progress Narrative:

6185 Redtop LoopActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 05 SF REHAB LH 25 - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($37,425.95)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or
below 50% of the Area Median Income.

Location Description:

Single family home located at 6185 Redtop Loop, Fairburn, GA 30213.

Activity Progress Narrative:

6185 Redtop LoopActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$66,309.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 06 SF AQUIS LH 25 - 04/13/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/19/2010

($71,666.23)

To Date

04/19/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low
Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 3050 Broadleaf Trail, Fairburn, GA 30213.

Activity Progress Narrative:

3050 Broadleaf TrailActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$117,257.32

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 07 SF AQUIS LMMI - 04/13/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/20/2010

($122,614.46)

To Date

04/20/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 4947 Larkspur Lane, College Park, GA 30349.

Activity Progress Narrative:

4947 Larkspur LaneActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 07 SF REHAB LMMI - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($25,138.43)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 4947 Larkspur Lane, College Park, GA 30349.
 

Activity Progress Narrative:

4947 Larkspur LaneActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0

32



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$123,373.93

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 08 SF AQUIS LMMI - 04/19/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/21/2010

($128,731.07)

To Date

04/21/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 445 Fitzgerald Place, Atlanta, GA 30349.

Activity Progress Narrative:

445 Fitzgerald PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 08 SF REHAB LMMI - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($66,324.19)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 445 Fitzgerald Place, Atlanta, GA 30349.

Activity Progress Narrative:

445 Fitzgerald PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$111,777.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 09 SF AQUIS LMMI - 04/19/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/26/2010

($117,134.91)

To Date

04/26/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 7320 Thoreau Circle, Atlanta, GA 30349.

Activity Progress Narrative:

7320 Thorreau CircleActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 09 SF REHAB LMMI - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($43,895.07)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 7320 Thoreau Circle, Atlanta, GA 30349.

Activity Progress Narrative:

7320 Thorreau CircleActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$52,790.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 10 SF AQUIS LMMI - 04/22/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/23/2010

($58,147.81)

To Date

04/23/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household
between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 691 Fir Chase, Fairburn, GA 30213.

Activity Progress Narrative:

691 Fir ChaseActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 10 SF REHAB LMMI - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($37,849.31)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 691 Fir Chase, Fairburn, GA 30213.

Activity Progress Narrative:

691 Fir ChaseActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$108,283.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 11 SF AQUIS LMMI - 04/22/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/23/2010

($113,640.52)

To Date

04/23/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 110 Shadow Creek Court, Fairburn, GA 30213.

Activity Progress Narrative:

110 Shadow Creek CourtActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$112,230.60

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 12 SF AQUIS LMMI - 04/28/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/03/2010

($117,587.74)

To Date

05/03/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 670 Lake Joyce Lane, Fairburn, GA 30213.

Activity Progress Narrative:

670 Lake Joyce LaneActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 12 SF REHAB LMMI - 07/02/2010

$0.00

$88,566.07

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($26,723.23)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 670 Lake Joyce Lane, Fairburn, GA 30213.

Activity Progress Narrative:

670 Lake Joyce LaneActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$108,806.32

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 13 SF AQUIS LMMI - 04/29/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

($114,163.46)

To Date

04/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and
120% of the Area Median Income.

Location Description:

Single family home located at 9110 Valleyview Court, Union City, GA 30291.

Activity Progress Narrative:

9110 Valleyview CourtActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 13 SF REHAB LMMI - 07/02/2010

$0.00

$94,851.71

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($37,718.83)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 9110 Valleyview Court, Union City, GA 30291.

Activity Progress Narrative:

9110 Valleyview CourtActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$109,748.27

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 14 SF AQUIS LMMI - 04/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/03/2010

($115,105.41)

To Date

05/03/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 580 Windsor Way, Fairburn, GA 30213.

Activity Progress Narrative:

580 Windsor WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 15 SF AQUIS LMMI - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/06/2010

($117,553.08)

To Date

05/06/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 7175 Flagstone Place, Union City, GA 30291.

Activity Progress Narrative:

7175 Flagstone PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 16 SF AQUIS LMMI - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/21/2010

($108,675.11)

To Date

05/21/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and
120% of the Area Median Income.
 

Location Description:

Single family home located at 255 Highwind Way, Fairburn, GA 30213

Activity Progress Narrative:

255 Highwind WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 16 SF REHAB LMMI - 07/02/2010

$0.00

$84,802.26

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($32,228.03)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 255 Highwind Way, Fairburn, GA 30213

Activity Progress Narrative:

255 Highwind WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 17 SF AQUIS LH 25 - 08/10/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

($67,357.14)

To Date

08/10/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50% or
below the Area Median Income.

Location Description:

Single family home located at 3815 Buffington Place, Union City, GA 30291.

Activity Progress Narrative:

3815 Buffington PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 18 SF AQUIS LMMI - 08/10/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

($122,857.14)

To Date

08/10/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and
120% of the Area Median Income.

Location Description:

Single family home located at 7345 Gossamer Street, Fairburn, GA 30213.

Activity Progress Narrative:

7345 Gossamer StreetActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 19 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$32,527.13

Jan 1 thru Mar 31, 2011

Activitiy Category:

$32,527.13

$0.00

N/A

11/30/2010

($114,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 5475 Bluegrass Road.

Activity Progress Narrative:

5475 Bluegrass RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 20 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$81,579.69

Jan 1 thru Mar 31, 2011

Activitiy Category:

$81,579.69

$0.00

N/A

11/30/2010

($97,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 3823 Shenfield Drive, Union City, GA 30291

Activity Progress Narrative:

3823 Shenfield DriveActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 21 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$99,708.04

Jan 1 thru Mar 31, 2011

Activitiy Category:

$99,708.04

$0.00

N/A

11/30/2010

($114,653.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 6267 Lamp Post Place

Activity Progress Narrative:

6267 Lamp Post PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 22 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$86,071.28

Jan 1 thru Mar 31, 2011

Activitiy Category:

$86,071.28

$0.00

N/A

11/30/2010

($101,153.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 10235 Deep Creek Place

Activity Progress Narrative:

10235 Deep Creek PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 23 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($72,549.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 1052 Meadow Glen Circle

Activity Progress Narrative:

1052 Meadow Glen CircleActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 24 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$77,891.62

Jan 1 thru Mar 31, 2011

Activitiy Category:

$77,891.62

$0.00

N/A

11/30/2010

($93,053.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 8553 Lake Meadow Drive, Union City, 30291

Activity Progress Narrative:

8553 Lake Meadow DriveActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 25 SF PRD LH25 - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($106,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible Low Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at
6040 Trotters Circle,  Fairburn, GA 30213.

Activity Progress Narrative:

6040 Trotters CircleActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 26 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$119,222.16

Jan 1 thru Mar 31, 2011

Activitiy Category:

$119,222.16

$0.00

N/A

11/30/2010

($133,283.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at
4133 Rockhill Court, Union City 30291.

Activity Progress Narrative:

4133 Rockhill CourtActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 27 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($162,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at
7377 Spoleto Loop, Fairburn, GA 30213

Activity Progress Narrative:

7377 Spoleto LoopActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 28 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($182,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 7457 Spoleto Loop, Fairburn, GA 30213

Activity Progress Narrative:

7457 Spoleto LoopActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 29 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($172,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 7405 Spoleto Loop,  Fairburn, GA 30213

Activity Progress Narrative:

7405 Spoleto LoopActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 30 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($157,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 7454 Spoleto Loop,  Fairburn, GA 30213

Activity Progress Narrative:

7454 Spoleto LoopActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 31 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($145,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 5893 Blacktop Way, Fairburn, GA 30213

Activity Progress Narrative:

5893 Blacktop WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

91



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0

92



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 32 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($137,453.80)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at
7672 Overlook Bend, Fairburn, GA 30213

Activity Progress Narrative:

7672 Overlook BendActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP 33 SF PRD LMMI - 08/30/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

($139,984.45)

To Date

08/30/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an
eligible LMMI household between 50% and 120% of the Area Median Income.
 

Location Description:

Single family home located at 320 Fairmont Way, Fairburn, GA 30213

Activity Progress Narrative:

320 Fairmont WayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,062,009.20

NSP Only - LH - 25% Set-Aside Atlanta Neighborhood Development Partnership, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,062,009.20

N/A

$0.00

$46,380.73

$196,297.47

$1,012.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP ACQ/REHAB - LH25

$0.00

$46,380.73

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$196,297.47

To Date

01/01/2010

Direct Benefit (Households)

$196,297.47

Program Funds Expended

Responsible Organization:

$1,012.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

The $1,012.50 reported as 'Program Funds Expended' is for 1st Qtr 2011 local expenditures.  We are in the process of
reconciling the cumulative total and will include that figure in the next 2nd Qtr 2011 QPR.

Activity Progress Narrative:

Activity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

$1,012.50$1,012.50Atlanta Neighborhood Development Partnership, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 1

1/12# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAFairburn6185 Redtop Loop 30213

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/12 0/0 1/12# of Households 1 1 100.00

0 1/12 0/0 1/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,342,503.92

NSP Only - LMMI Atlanta Neighborhood Development Partnership, Inc.

Total Projected Budget from All Sources

Match Contributed

$3,342,503.92

N/A

$0.00

$634,479.13

$3,164,503.92

$13,271.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ANDP ACQ/REHAB - LMMI

$124,483.78

$634,479.13

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$3,164,503.92

To Date

01/01/2010

Direct Benefit (Households)

$2,855,712.22

Program Funds Expended

Responsible Organization:

$13,271.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

The $13,271.92 reported as 'Program Funds Expended' is for 1st Qtr 2011 local expenditures.  We are in the process of
reconciling the cumulative total and will include that figure in the next 2nd Qtr 2011 QPR.

Activity Progress Narrative:

Activity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

$13,271.92$13,271.92Atlanta Neighborhood Development Partnership, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/38# of Housing Units 1

1/38# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

99



Activity Locations
Address City State Zip

NAFairburn3050 Broadleaf 30213

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 0/0 1/38 1/38# of Households 0 1 100.00

1 0/0 1/38 1/38# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$130,872.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 01 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($131,022.68)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household. 

Location Description:

Single Family home located at 6197 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6197 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 01 SF REHAB - 07/02/2010

$0.00

$110,824.14

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($23,847.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single Family home located at 6197 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6197 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$117,488.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 02 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($117,638.96)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6189 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 02 SF REHAB - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($24,597.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6189 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$110,621.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 03 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($110,771.49)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or
below 50% of the Area Median Income.

Location Description:

Single family home located at 6149 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6149 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 03 SF REHAB - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($24,747.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or
below 50% of the Area Median Income.

Location Description:

Single family home located at 6149 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6149 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$121,691.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 04 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($121,841.41)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 6145 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6145 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 04 SF REHAB - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($24,747.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 6145 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6145 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$120,566.64

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 05 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($121,858.50)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 6113 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6113 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 05 SF REHAB - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($24,747.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 6113 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6113 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$109,066.02

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 06 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($109,216.02)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or
below 50% of the Area Median Income.

Location Description:

Single family home located at 6033 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6033 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 06 SF REHAB - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($24,747.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or
below 50% of the Area Median Income.

Location Description:

Single family home located at 6033 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6033 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$121,613.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 07 SF ACQ - 04/07/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/07/2010

($121,763.58)

To Date

04/07/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Location Description:

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6036 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 07 SF REHAB - 07/02/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($24,747.70)

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Location Description:

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

6036 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 08 SF ACQ - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/18/2013

($126,062.51)

To Date

06/18/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 6148 Hemperly Road, Atlanta, GA 30349

Activity Progress Narrative:

6148 Hemperly RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 09 SF ACQ - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/18/2010

($131,547.57)

To Date

06/18/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 6887 Foxfire Place, Atlanta, GA 30349.

Activity Progress Narrative:

6887 Foxfire PlaceActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 10 SF ACQ - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/11/2013

($89,379.85)

To Date

06/11/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 7445 Old Chapel Road, College Park, GA 30349

Activity Progress Narrative:

7445 Old Chapel RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 11 SF ACQ - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/18/2010

($128,165.98)

To Date

06/18/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 3392 Amhurst Parkway, Atlanta, GA 30356

Activity Progress Narrative:

3392 Amhurst ParkwayActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0

135



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 12 SF ACQ - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/18/2010

($88,424.42)

To Date

06/18/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and
120% of the Area Median Income.

Location Description:

Single family home located at 4293 Ben Hill Road, Fairburn, GA 30349.

Activity Progress Narrative:

4293 Ben Hill RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 13 SF ACQ - 06/11/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/18/2010

($89,572.04)

To Date

06/18/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low
Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 5026 Larkspur Lane, Atlanta, GA 30349.

Activity Progress Narrative:

5026 Larkspur LaneActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 14 SF ACQ - 06/28/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/28/2010

($126,067.94)

To Date

06/28/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 5593 Gracious Drive, Atlanta, 30349.

Activity Progress Narrative:

5593 Gracious DriveActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 15 SF ACQ - 06/28/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/28/2010

($106,814.45)

To Date

06/28/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 5428 Bluegrass, Atlanta 30349.

Activity Progress Narrative:

5428 BluegrassActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$103,317.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 16 SF ACQ - 06/28/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/28/2010

($64,800.74)

To Date

06/28/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 3463 Carriage Chase, Atlanta 30349.

Activity Progress Narrative:

3463 Carriage ChaseActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 17 SF ACQ - 06/28/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/28/2010

($86,454.36)

To Date

06/28/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 4211 Winston Circle, Atlanta, 30349.

Activity Progress Narrative:

4211 Winston CircleActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 18 SF ACQ - 06/28/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/28/2010

($76,241.96)

To Date

06/28/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:

Single family home located at 2236 Creel Street, Atlanta, 30349.

Activity Progress Narrative:

2236 Creel RoadActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD 19 SF ACQ - 07/13/2010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/21/2010

($51,657.65)

To Date

07/21/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50% or
below the Area Median Income.

Location Description:

Single family home located at 3482 Carriage Chase, Atlanta 30349.

Activity Progress Narrative:

3482 Carriage ChaseActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,077,343.30

NSP Only - LH - 25% Set-Aside APD Solutions, LLC

Total Projected Budget from All Sources

Match Contributed

$1,077,343.30

N/A

$0.00

$41,373.02

$5,357.00

$37,044.98

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD ACQ/REHAB - LH25

$0.00

$41,373.02

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$5,357.00

To Date

01/01/2010

Direct Benefit (Households)

$5,357.00

Program Funds Expended

Responsible Organization:

$37,044.98

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

The $37,044.98 reported as 'Program Funds Expended' is for 1st Qtr 2011 local expenditures.  We are in the process of
reconciling the cumulative total and will include that figure in the next 2nd Qtr 2011 QPR.

Activity Progress Narrative:

Activity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

$37,044.98$37,044.98APD Solutions, LLC

$0.00$0.00Fulton County Dept of Housing & Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/13# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/13# of Housing Units 1

1/13# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAAtlanta710 Dot Drive 30349

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/13 0/0 1/13# of Households 1 1 100.00

0 1/13 0/0 1/13# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,694,212.58

NSP Only - LMMI APD Solutions, LLC

Total Projected Budget from All Sources

Match Contributed

$3,694,212.58

N/A

$0.00

$356,686.19

$1,554,200.41

$1,009,365.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

APD ACQ/REHAB - LMMI

$0.00

$356,686.19

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$1,554,200.41

To Date

01/01/2010

Direct Benefit (Households)

$1,554,200.41

Program Funds Expended

Responsible Organization:

$1,009,365.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

The $1,009,365.85 reported as 'Program Funds Expended' is for 1st Qtr 2011 local expenditures.  We are in the process of
reconciling the cumulative total and will include that figure in the next 2nd Qtr 2011 QPR.

Activity Progress Narrative:

Activity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

$1,009,365.85$1,009,365.85APD Solutions, LLC

$0.00$0.00Fulton County Dept of Housing & Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/38# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/38# of Housing Units 4

4/38# of Singlefamily Units 4
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Activity Locations
Address City State Zip

NAAtlanta3401 Augusta Street 30349

NAAtlanta4409 Estates Street 30349

NAAtlanta5832 Three Lakes Drive 30349

NAAtlanta6145 Hemperly Road 30349

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 0/0 4/38 4/38# of Households 0 4 100.00

4 0/0 4/38 4/38# Owner Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000.00

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Total Projected Budget from All Sources

Match Contributed

$4,000.00

N/A

$0.00

$0.00

$4,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP MF PROJECT DELIVERY - COLONY@CAMP
CREEK

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$4,000.00

To Date

05/21/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Project delivery costs associated with failed efforts to acquire multi-family NSP property Colony at Camp Creek.

Location Description:

Colony at Camp Creek

Activity Progress Narrative:

Project Delivery CostsActivity Title:

Project Number:

NSP - PRD

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0

158


	Title
	Title
	Title

